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Sabal Trail Transmission, LLC; Notice of Request for Extension of Time 

Take notice that on April 7, 2021, Sabal Trail Transmission, LLC (Sabal Trail) 

requested that the Federal Energy Regulatory Commission (Commission) grant an 

extension of time, until May 1, 2023, to install two compressor units needed to complete 

Phase III of its Sabal Trail Project, as authorized in the February 2, 2016 Order Issuing 

Certificates and Approving Abandonment (February 2 Order).1  Ordering Paragraph 

(F)(1) of the February 2 Order, as amended, provides a deadline of May 1, 2021, for 

Sabal Trail to install these remaining two compressor units and make them available for 

service.2

Sabal Trail states that, due to unforeseen delays in reaching full commercialization 

of the project, additional time is now required in order to complete the construction of the 

authorized project facilities. 

This notice establishes a 15-calendar day intervention and comment period 

deadline.  Any person wishing to comment on the applicant’s request for an extension of 

time may do so.  No reply comments or answers will be considered.  If you wish to obtain 

1 Florida Southeast Connection, LLC, et al., 154 FERC ¶ 61,080 (2016) (February 
2 Order), order on reh’g, Florida Southeast Connection, LLC, et al., 156 FERC ¶ 61,160 
(2016), order on remand, Florida Southeast Connection, LLC, et al., 162 FERC ¶ 61,233 
(2018).

2 Sabal Trail Transmission, LLC, Letter Order Granting Extension of Time, 
Docket No. CP15-17-000 (Jan 31, 2018).
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legal status by becoming a party to the proceedings for this request, you should, on or 

before the comment date stated below, file a motion to intervene in accordance with the 

requirements of the Commission’s Rules of Practice and Procedure (18 CFR 385.214 or 

385.211) and the Regulations under the Natural Gas Act (18 CFR 157.10).3  

As a matter of practice, the Commission itself generally acts on requests for 

extensions of time to complete construction for Natural Gas Act facilities when such 

requests are contested before order issuance.  For those extension requests that are 

contested,4 the Commission will aim to issue an order acting on the request within 45 

days.5  The Commission will address all arguments relating to whether the applicant has 

demonstrated there is good cause to grant the extension.6  The Commission will not 

consider arguments that re-litigate the issuance of the certificate order, including whether 

the Commission properly found the project to be in the public convenience and necessity 

and whether the Commission’s environmental analysis for the certificate complied with 

the National Environmental Policy Act.7  At the time a pipeline requests an extension of 

time, orders on certificates of public convenience and necessity are final and the 

3 Only motions to intervene from entities that were party to the underlying 
proceeding will be accepted.  Algonquin Gas Transmission, LLC, 170 FERC ¶ 61,144, at 
P 39 (2020).

4 Contested proceedings are those where an intervenor disputes any material issue 
of the filing.  18 CFR 385.2201(c)(1) (2019).  

5 Algonquin Gas Transmission, LLC, 170 FERC ¶ 61,144, at P 40 (2020).

6 Id. at P 40.

7 Similarly, the Commission will not re-litigate the issuance of an NGA section 3 
authorization, including whether a proposed project is not inconsistent with the public 
interest and whether the Commission’s environmental analysis for the permit order 
complied with NEPA. 



Commission will not re-litigate their issuance.8  The OEP Director, or his or her designee, 

will act on all of those extension requests that are uncontested.

In addition to publishing the full text of this document in the Federal Register,

the Commission provides all interested persons an opportunity to view and/or print the

contents of this document via the Internet through the Commission’s Home Page

(http://www.ferc.gov) using the “eLibrary” link.  Enter the docket number excluding the

last three digits in the docket number field to access the document.  At this time, the

Commission has suspended access to Commission's Public Reference Room, due to the

proclamation declaring a National Emergency concerning the Novel Coronavirus Disease

(COVID-19), issued by the President on March 13, 2020.  For assistance, contact FERC 

at FERCOnlineSupport@ferc.gov or call toll-free, (886) 208-3676 or TYY, (202) 502-

8659.

The Commission strongly encourages electronic filings of comments in lieu of

paper using the “eFile” link at http://www.ferc.gov. In lieu of electronic filing, you

may submit a paper copy. Submissions sent via the U.S. Postal Service must be addressed

to: Kimberly D. Bose, Secretary, Federal Energy Regulatory Commission, 888 First

Street NE, Room 1A, Washington, DC 20426. Submissions sent via any other carrier

must be addressed to: Kimberly D. Bose, Secretary, Federal Energy Regulatory

Commission, 12225 Wilkins Avenue, Rockville, Maryland 20852.

Comment Date: 5:00 pm Eastern Time on April 29, 2021.

Dated: April 14, 2021.

Nathaniel J. Davis, Sr.,

8 Algonquin Gas Transmission, LLC, 170 FERC ¶ 61,144, at P 40 (2020).



Deputy Secretary.
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